

Student Name:

Minh Quan Tran

Susheela Narayan Hegde

Team Name:

Bin There, Done That

Project Name:

Smart parcel sorting system



SMART PARCEL SORTING SYSTEM

Date: June 5, 2025

LOGBOOK WEEK 6

1. Goal Past Week

- Receive all the hardware and start testing all components.
- Mount all the components camera, raspberry pi 4b, ...
- If time permits, start coding the state machine for STM32 to control.

2. Achievement

- Had received every component (eg: sensors, actuator, driver, ...)
- Test and confirm all components are in working condition.
- Wiring and successfully run test when all components are connected to STM32.




Figure 1: L298 driver connection




Figure 2: STM32 connections




Figure 3: Breadboard's connection




Figure 4: Full components wiring

2.1. Problems occur:

No problem

2.2. Resolve:

Not Applicable

3. Goal for Week 7

- Start on the coding for state machine of STM32
- Draft wiring diagram of the system.
- Create a direct connection from Raspberry Pi 4 to STM32 and configure AWSIoT as a log.